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Intergovernmental Executive Committee  

Fallon Range Training Complex 

Agenda 

Monday, June 3, 2024 
2:00 p.m. PDT 

Virtual Meeting and In‐Person at the  

Nevada Department of Agriculture 
405 21st St. 

Sparks, NV 89431

This meeting will be held virtually pursuant to NRS 241.023. 

Join the meeting online:  

https://mantech.zoomgov.com/j/1600698113 

Call in by phone: 1‐669‐254‐5252 

Webinar ID: 160 069 8113 

Pursuant to NRS 241.020, the Agenda for this meeting has been posted at the following locations: State 
of Nevada Website (https://notice.nv.gov/), the Fallon Range Training Complex (FRTC) Modernization 
website (www.frtcmodernization.com/IEC), the Clearinghouse website (http://clearinghouse.nv.gov/), 
and the Churchill County Administration Building (155 Taylor St., Fallon, NV 89406).  

Please Note: 

 Public Comment and/or Questions will be limited to three (3) minutes per person. The

Committee reserves the right to reduce the time or limit the total time allowed for public

comment and questions.

 Presentations should be approximately 15 minutes in length plus 15 minutes for questions and
answers.

 Items on the agenda may be taken out of order, combined, or removed, or discussion delayed,
at the discretion of the Committee.

 Documentation and supporting agenda items are available on the FRTC website at
www.FRTCmodernization.com/IEC.
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1. Call to Order, Welcome, and Roll Call of Committee Members 

2. Verification of Agenda Posting 

3. Approval of Agenda 

4. Public Comment – Three minutes maximum per person. Action will not be taken on the matters 
considered during this period until specifically included on an agenda as an item. 
 

5. New/Old Business 

 FRTC IEC Vice‐Chair Election 

 Website Update  

6. Approval of IEC Meeting Minutes from March 4, 2024 

7. Discussion/Possible Action: BLM Update 

 Implementation Strategy Update  

8. Discussion/Possible Action: Navy Update  

 Implementation Strategy Update  

 Natural Resources Update 

 Cultural Resources Survey Update  

 Tribal Engagement Update 

9. Call for Agenda Items for Next IEC Meeting 

10. Scheduling of Next IEC Meeting 

11. Public Comment and Questions – Three minutes maximum per person. Action will not be taken 
on the matters considered during this period until specifically included on an agenda as an item. 
 

12. Adjourn 
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Intergovernmental Executive Committee 

Fallon Range Training Complex 

Draft Meeting Minutes 

Monday, March 4, 2024 

2:00 p.m. PST 

Virtual Meeting and In‐Person at the: 

Churchill County Commission Chambers 
155 N Taylor St. #145 
Fallon, NV 89406 

 

This meeting was also held virtually pursuant to NRS 241.023.  

Join the meeting online: https://mantech.zoomgov.com/j/1604424544 

Call in by phone: 1‐669‐254‐5252 

Webinar ID: 160 442 4544 

 

 
Pursuant to NRS 241.020, the Agenda for this meeting was posted at the following locations: State of 
Nevada Website (https://notice.nv.gov/), the Fallon Range Training Complex (FRTC) Modernization 
website (www.frtcmodernization.com/IEC), the Clearinghouse website (http://clearinghouse.nv.gov/), 
and the Churchill County Administration Building (155 Taylor St., Fallon, NV 89406).  
 
Please Note: 

 Public Comment was limited to three (3) minutes per person. The Committee reserves the right 

to reduce the time or limit the total time allowed for public comment.  

 Presentations should be approximately 15 minutes in length plus 15 minutes for questions and 
answers. 

 Items on the agenda may be taken out of order, combined, or removed, or discussion delayed, 
at the direction of the Committee. 

 Documentation and supporting agenda items are available on the FRTC website at 
www.FRTCmodernization.com/IEC 
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Intergovernmental Executive Committee (IEC) Elected Positions 

Government/Agency  Name 
In 

Person 
Zoom 

Not 
Present 

Nevada Department of 
Agriculture 

Chair J.J. Goicoechea     
 

  Vice Chair (to be elected)       

IEC Members 

Government/Agency  Name 
In 

Person 
Zoom 

Not 
Present 

Department of the Navy  Shane Tanner, Captain       

Department of the Navy  Dan Muller, Commander       

Bureau of Land Management  Jon Raby, State Director       

Bureau of Land Management  Kim Dow, District Manager       

Bureau of Indian Affairs  Colleen LaBelle, WNA Superintendent       

Bureau of Indian Affairs  Seann Woster, Regional Archaeologist       

Nevada Department of Wildlife  Alan Jenne, Director       

Nevada Department of Wildlife 
Matt Maples, Habitat Division, Wildlife 
Staff Specialist 

     

Nevada Department of Wildlife  Tony Wasley, Director       
Nevada Department of 
Conservation and Natural 
Resources 

James Settelmeyer, Director       

Nevada Department of 
Conservation and Natural 
Resources 

Chad Stephens, Deputy Director       

Nevada Department of 
Conservation and Natural 
Resources 

Dominique Etchegoyhen, Deputy 
Director 

     

Nevada Department of 
Agriculture 

J.J. Goicoechea, Director       

Nevada Department of 
Agriculture 

Doug Farris, Division Administrator       

Nevada Division of Minerals  Mike Visher, Administrator       

Nevada Division of Minerals  Rob Ghiglieri, Deputy Administrator       

Churchill County  Myles Getto, Commissioner       

Churchill County  Jim Barbee, County Manager       

Lyon County  Scott Keller, Commissioner       

Lyon County  Andrew Haskin, County Manager       

Mineral County  Cassie Hall, Commissioner       

Pershing County  Shayla Hudson, Commissioner       

Pershing County  Larry Rackely, Commissioner       

Nye County  Bruce Jabbour, Commissioner (1069)       

Nye County 
Meagan Labadie, Natural Resources 
Director 

     
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Eureka County  Rich McKay, Commissioner       

Eureka County 
Jake Tibbitts, Natural Resources 
Manager 

     

Fallon Paiute Shoshone Tribe  Cathi Tuni, Chairwoman       

Walker River Paiute Tribe  Andrea Martinez, Chairman       

Walker River Paiute Tribe 
Elveda Martinez, Water Resources 
Coordinator 

     

Yomba Shoshone Tribe  Marisa Weaselboy       

Pyramid Lake Paiute Tribe  James Phoenix, Chairman       

Lovelock Paiute Tribe  Debbie George, Chairwoman       

Duckwater Shoshone Tribe 
Warren Graham, Tribal Chairman and 
Tribal Historic Preservation Officer 

     

Duckwater Shoshone Tribe  Debbie O'Neil, Vice‐Chairwoman       
Battle Mountain Band Te‐Moak 
Tribe of Western Shoshone 

Clorinda Guzman, Chairwoman       

Elko Band Council Te‐Moak 
Tribe of Western Shoshone 

Danena Ike, Chairwoman       

Elko Band Council Te‐Moak 
Tribe of Western Shoshone 

Leah Brady, Council Member       

Fort McDermitt Paiute and 
Shoshone Tribes 

Arlo Crutcher, Chairman       

Reno‐Sparks Indian Colony  Arlan D. Melendez, Chairman       
South Fork Band Council  
Te‐Moak Tribe of Western 
Shoshone 

Duane Garcia, Chairman       

Washoe Tribe of Nevada and 
California 

Serrell Smokey, Chairman       

Wells Band Council Te‐Moak 
Tribe of Western Shoshone 

Harvey Healey, Chairman       

Wells Band Council Te‐Moak 
Tribe of Western Shoshone 

Andrea Wood, Vice Chairwoman       

Winnemucca Indian Colony of 
Nevada 

Judy Rojo, Chairwoman       

Summit Lake Paiute Tribe  Randi Lone Eagle, Chairwoman       

Summit Lake Paiute Tribe  Nedra Crane, Vice Chairwoman       
Te‐Moak Tribe of Western 
Shoshone 

Joseph Holley, Chairman       

Yerington Paiute Tribe  Elwood Emm, Chairman       
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IEC Liaisons and Support 

Government/Agency  Name 
In 

Person 
Zoom 

Not 
Present 

Naval Air Station Fallon  Toni Burton, Tribal Coordinator       

Naval Air Station Fallon 
Robin Schofield, Community Planning 
and Liaison Officer 

   
 

ManTech  Allison Turner, Moderator       

Bureau of Land Management  Melanie Hornsby, Military Liaison       

 

Call to Order, Welcome, and Roll Call of Committee Members 

 Chair J.J. Goicoechea, Nevada Department of Agriculture, called the meeting to order at 2:00.  

 Ms. Toni Burton, IEC Liaison, called roll. The list of attendees/absentees is above.  

Verification of Agenda Posting 

 The agenda for this meeting was posted in accordance with NRS 241.020. 

Approval of Agenda 

 No additions or corrections to the agenda were received. Commissioner Myles Getto, Churchill 
County, motioned to approve the agenda, with Captain Shane Tanner, Naval Air Station (NAS) 
Fallon seconding the motion. The agenda was approved by the IEC with no dissents or 
abstentions. 

Public Comment 

 Chair Goicoechea opened the floor for providing public comments on the agenda, noting a 
three‐minute time limit per person. No public comments were made during this comment 
period. The public comment period was closed. 

New/Old Business 

 FRTC Modernization Website Update. Ms. Robin Schofield, IEC Liaison, noted the FRTC 
Modernization website has been updated since the November meeting and is being frequently 
updated with the most current schedule information.  

 Question Forms. Question forms are available at the back of the room for those who have 
questions but would prefer not to speak.  

Approval of Meeting Minutes from November 14, 2023 

 No changes to the November IEC draft meeting minutes were received. Chair Goicoechea asked 
for a motion to approve the minutes. Ms. Kim Dow, Bureau of Land Management, motioned to 
approve the November meeting minutes; Captain Tanner seconded the motion. Meeting 
minutes were approved by the IEC with no dissents or abstentions. 
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Discussion/Possible Action: BLM Update 
(Please refer to the presentation slides in the IEC member package for additional details from the 
presentations) 

Ms. Melanie Hornsby, BLM Project Manager, updated the IEC on BLM Cadastral actions. 

 Section 2981 of the National Defense Authorization Act (NDAA) addresses the withdrawal and 
reservation of public land for the FRTC. 

 Range B‐16 status: On schedule, with field work underway and on schedule. Sand Canyon Road 
realignment and right‐of‐way (ROW) will determine timelines for the northwest boundary surveys. 

 Range B‐17 and Range B‐20 status: Planning has been initiated. BLM is assisting Naval Facilities 
Engineering Systems Command Southwest (NAVFAC SW) with the development of a survey contract 
to locate 120 miles of range boundary for fencing requirements. BLM planning is underway for areas 
requiring Federal Authority Surveys. 

 Section 2907(b) of the NDAA addresses public purpose conveyances to Churchill County and the City 
of Fallon. The status is in progress and the preliminary coordination meeting with Churchill County 
and Resource Concepts representatives was held. BLM is determining potential survey needs for 16 
parcels identified for conveyance to both parties. 

 Section 2907(c) of the NDAA addresses exchanges between Churchill County and the U.S. 
Department of the Interior (DOI) and is in progress. BLM is determining potential survey needs for 
parcels to be conveyed to Churchill County and DOI. Preliminary coordination meeting with Churchill 
County and Resource Concepts representatives will be held in the coming months. 

 Section 2922 of the NDAA addresses conveyances to Lander County and is in progress. Preliminary 
coordination with Lander County and the U.S. Forest Service was completed in January. BLM and 
U.S. Forest Service are currently confirming survey needs for parcels to be conveyed. A follow‐up 
meeting with Lander County will be held in the coming months. 

 Section 2988 of the NDAA addresses the resolution of Walker River Paiute Tribe claims and has not 
yet been initiated. Survey actions cannot be initiated until the required environmental assessment 
by the Bureau of Indian Affairs (BIA) is complete and trust lands are identified. 

 Section 2989 of the NDAA addresses land to be held in Trust for the Fallon Paiute Shoshone Tribe 
and is in progress. BLM Land Status Records were updated to show the new lands held in Trust. 
Currently, BLM is working with BIA to coordinate funding for required surveys and will request a 
coordination meeting through the BIA with the Tribal Council to discuss survey requirements once 
funding is established.  

Ms. Shedra Rakestraw, BLM Stillwater Field Office, updated the IEC four real estate actions. 

 State Route 361 Realignment 
o Nevada Department of Transportation (NDOT) is the lead agency and is working with the 

Federal Highways Administration. BLM is a cooperating agency. The closure of a portion of 
the existing Sand Canyon Road to general traffic will have an impact on the community. 
NDOT has collected data and initiated environmental screening. NDOT recently submitted a 
SF‐299 application. BLM, NDOT, and the Federal Highways Administration met on Feb. 26, 
2024, to discuss a Memorandum of Understanding (MOU) for processing and funding. BLM 
will provide input for the required environmental baselines prior to preparing the National 
Environmental Policy Act (NEPA) analysis. 

 B‐16 Sand Canyon Road Realignment 
o BLM is the lead agency on the Environmental Assessment (EA). The closure of a portion of 

the existing Sand Canyon Road to general traffic will have an impact on the community. The 
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Bureau of Reclamation (BOR) and BLM have agreed on which lands they manage for this 
authorization and have communicated with the Navy and Churchill County. Currently, 
Churchill County will submit a SF‐299 application and Plan of Development. Next, a PR 
package will be prepared to start establishing baselines in 2024 pending funding. 

 Bureau of Indian Affairs – Walker River Paiute Tribe Trust Land 
o BIA is waiting for next steps from BLM to know when ready to start the process of land 

exchange or conveyance with the Walker River Paiute Tribe. 

 Section 2907 – Churchill County Land Conveyances and Exchanges 
o BLM meets with BOR monthly to walk through these actions, as there are BOR‐administered 

lands. Churchill County identified three top priority land exchanges. There will be impacts on 
to the community related to Recreation & Public Purposes (R&PP). Altogether, there are 16 
public purpose conveyances and about 13,920 acres of land being conveyed to Churchill 
County. The community impact is the 212 acres of land being conveyed to the City of Fallon 
and the 6,892 acres of federal land for conveyance to Churchill County for the public 
purposes of constructing a new fire station, expansion of an existing wastewater treatment 
facility, operation or expansion of existing gravel pits and rock quarries, and the 
construction and operation of public recreational facilities. A request form was submitted to 
the DOI Solicitor’s Office asking about funding, authority, processes being considered, and 
the recreational public purpose. A proposal letter was presented to Churchill County for a 
meeting on Friday. 

 Section 2908 – Checkerboard Resolution Area 
o A layer was added to the map for a new project called the Newlands, which is focused on 

consolidating the checkerboard area within Churchill County. BOR administers most lands 
and, since conducting land surveys on these areas, BLM will go back to the U.S. Fish and 
Wildlife Service and the Department of Agriculture per Executive Order 5606 to learn more 
about the land area. BLM coordinated with State of Nevada realty specialists to draft a 
Churchill County Implementation Strategy Plan. BLM will also work with BOR and identify 
which agency oversees each area, including public and private landowners. 

 Ms. Elveda Martinez, Walker River Paiute Tribe, clarified that the land the tribe is receiving is not an 
exchange but rather an addition; there will be no exchange of lands.  

Discussion/Possible Action: Navy Update  
(Please refer to the presentation slides in the IEC member package for additional details from the 
presentations) 

 Introduction  
Captain Tanner introduced Navy presenters. 

 

 Legislative/Implementation Update 
Ms. Liz Barris, Navy FRTC Modernization Program Manager, began by introducing her scheduler, 
Mr. Kobe Herzog, as well as Lieutenant Commander Lee who operates as her extension in 
Fallon. Ms. Barris updated the IEC on recent and milestone accomplishments, the range 
overview, B‐16 execution, and the overall project timeline. 

o Recent and Milestone Accomplishments: 

 The Fiscal Year (FY) 2023 NDAA Authorized Land Withdrawal was completed in 

December 2022. 

 The B‐16 grazing notification letters were sent in May 2023. 

 State Route 361 received funding for NEPA actions for B‐17 in July 2023. 
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 The Great Basin Pipeline was funded, and military construction (MILCON) 

funding was put back into the program in August 2023. 

 Contracts were awarded August and September 2023 for the Integrated Natural 

Resource Management Plan, Fire Management Plan, and associated EAs. 

 A new MILCON request was submitted in October 2023 for improvements to 

Sand Canyon Road and Lone Tree Road. 

 A modification was completed on the Oil and Gas expertise contract in 

December 2023. 

 Funding was sent to BLM for NEPA‐related actions for Sand Canyon Road in 

January 2024. 

 A programmatic agreement meeting was held between the Navy and Tribes in 

January 2024. 

 A working group for Sand Canyon Road/Lone Tree Road funding was established 

in January 2024. 

o Range Overview: 

 All ranges are in slightly different phases, beginning with the Dixie Valley 

Training Area, followed by B‐16, B‐17, and finally B‐20. 

 The Dixie Valley Training Area is the first range for private property appraisers. 

 Private land acquisition is the only step for this range. 

 The range will remain unfenced; after draft land appraisals are finalized, 

the meeting with private property appraisers can begin.  

 Boundary surveys are proceeding for B‐16. 

 The timeline is variable, as there are ways to use contractors to 

complete surveys more quickly than originally planned. 

 Grazing notifications have been sent. After two years from this 

notification, the Navy will begin the fencing of the range. 

 The Sand Canyon Road/Lone Tree Road NEPA efforts are underway, and 

the Navy is working to transfer design funds to begin construction in 

FY25. 

 NEPA actions have been funded for State Route 361 and Great Basin (B‐17). 

After contract award, schedules are set to begin construction and relocation 

efforts in FY26. 

 The B‐20 schedule for Pole Line Road relocation is the farthest out. The Navy is 

planning to start payments of nominal mining claims in FY25 after the MILCON 

appropriation. 

 Remaining project timelines are subject to change based on timing of funding. 

o B‐16 Overview: 

 The Navy has funding for NEPA actions and is working with Churchill County to 

transfer design funds. 

 Ms. Barris displayed the B‐16 schedule timeline; color coded by action lead. 

o Three‐Month Look Ahead: 

 The Sand Canyon Road NEPA contract will be awarded in the next three months. 

 BLM is working to contract NEPA analyses. 

 Navy expects B‐16 draft grazing appraisals in the next three months. 
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 Navy expects Dixie Valley private land appraisals in the next three months. 

 Navy anticipates receiving the Integrated Cultural Resource Management Plan 

revision in the next three months. 

 The website has been updated. 

o Ms. Martinez asked how the Navy determines the appropriate scope of work and cost of 

actions. Ms. Barris responded that the Navy will reimburse agencies per their quote for 

the work, and the Navy develops government cost estimates for work to be performed 

by contractors.  

o Ms. Martinez also asked why it now appears to be easy to request and receive funding 

for fencing when it has been challenging in the past. Why is safety so important now? 

Can the Walker River Paiute Tribe submit a request for fencing for previously 

contaminated areas? Captain Tanner, NAS Fallon, stated that this request is beyond the 

scope of range modernization and would discuss with Ms. Martinez at a future time. 

 

 Managed Access Brief 

Mr. Jerry Burns, Range Division Program Manager for the Naval Aviation Warfighting 

Development Center at NAS Fallon, updated the IEC on Managed Access to FRTC ranges. 

o Fallon Range Training Complex 

 Mr. Burns described the naval aviation training activities conducted at FRTC. 

FRTC provides 100% of pre‐deployment training for all carrier wings; basic, 

intermediate, and advanced training for all Navy and Marine Corps aviation 

units on west coast; and the Navy SEAL tactical ground mobility training courses. 

He described in detail major training events, advanced readiness programs, and 

weapons tactics instruction courses held each year. 

 FRTC is about 13,000 square miles of total airspace, consisting of six restricted 

areas and seven military operating areas/air traffic control assigned airspaces. It 

also uses the public land space within the FRTC by rights‐of‐way established 

with BLM. The current Navy owned/controlled airspace is about 231,000 acres, 

but after the NDAA, this land space will increase to about 880,000 acres. 

 Overall, there is about $1.5 billion in assets and infrastructure located at FRTC. 

o Managed Access 

 Measures are taken to safeguard personnel and prevent unauthorized access to 

information, material, or assets and protect them against espionage, sabotage, 

damage, destruction, or theft. 

 All training spaces, including the bombing ranges, have some form of access 

control. The bombing ranges have stricter access. Types of authorized access to 

bombing ranges include training, maintenance, facility inventories and surveys, 

wildlife management, resource surveys, research, environmental historical or 

cultural sustainment, and memorandums of agreement.  

 Bombing ranges have been in use for almost 80 years, so materials of concern 

may be present, such as Materials of Explosives Concern (MEC) and Material 

Potentially Posing an Explosive Hazard (MPPEH). No are of any range can be 

assumed to be safe. 
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 Unexploded Ordnance (UXO) can be found on ranges, whether on the surface or 

underground, and can become uncovered by adjacent bombing, soil erosion, or 

seismic activity or excavation. It is possible to find UXO at any time, so it is 

important to always use caution when in or around these ranges. High Explosive 

Impact (HEI) areas are extremely hazardous due to the known concentration of 

UXOs. There are other hazards that can pose a risk to safety, such as cartridge 

actuators, spotting charges, or unexpended flares. 

 Other environmental hazards include wildlife, such as rattlesnakes, scorpions, 

mountain lions, and others. There is also risk of rockslides or extreme weather 

conditions. When requesting access to ranges, it is important to keep this in 

mind and ensure there is at least one person with medical training in your party. 

o Access Request Process 

 When requesting access, it is important to consider hazard levels and the 

environment. Different environmental conditions can restrict access to areas 

entirely. Also consider the training schedule as FRTC is extremely busy and is 

schedules at 135% of its ability to accommodate (overbooked).  

 Some of the best times to visit the ranges are during range closures for 

maintenance, weekends/holidays, and “white space,” which is a short period of 

time between training events. 

 There are two types of access requests: 

 General request: No formal agreement in place. A request must be 

submitted that includes who, what, when, where, and why; the number 

of personnel and vehicles; and any planned movement. Requests can be 

submitted via email and the Navy will work to accommodate the 

request, find another time, or recommend a suitable alternative. 

 Specific request: A request that is more complicated or specific. 

Examples include codified written agreements such as a Memorandum 

of Agreement (MOA). The Navy has specific agreements with agencies 

such as BLM and Nevada Department of Wildlife (NDOW) and is in the 

process of forming a Tribal Access Agreement. Another example is the 

B‐17 Big Horn Sheep Hunting MOA, which allows access during the 

annual big horn sheep hunt, but has limitations to areas hunters can go, 

the number of people authorized, and the amount of time allowed on B‐

17. Each hunter goes through a vetting and training process, including 

completing a permit application, providing personal information and 

identification, and agreeing to a background check if requested. 

 Mr. Burns provided Navy points of contact for requesting access. 

o Ms. Martinez asked if other access agreements include the statement that the Navy is 

not responsible if someone is killed or injured while on the ranges, similar to the 

agreement for access to cultural sites. Mr. Burns said there is a waiver of liability needed 

for the hunt program if an injury occurs through no fault of the government. The MOA 

mentions the exception of the federal Tort Claims Act, but the overarching idea is 

covered by the waiver of responsibility. 
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 Natural Resources Update 
Ms. Ann Schofield, Conservation Manager at NAS Fallon, updated the IEC on the Navy’s natural 
resources program. 

o Sage Grouse Noise Study 
 The Navy is assessing potential effects on the sage grouse from military aircraft 

overflight noise. 
 The final edits to the U.S. Geological Survey (USGS) study and design are in 

progress. A two‐year pilot study is to begin spring 2024. Funding from the 
Department of Defense (DoD) Legacy Program has been awarded, and the Navy 
is working on funding NDOW and USGS for fieldwork. 

o Integrated Natural Resources Management Plan (INRMP) 
 The Navy is integrating biological data and updating sections accordingly. 
 The Navy is revising goals and objectives, updating species lists and 

management, and incorporating recently completed plans. 
 The NDAA identifies a two‐year timeline for INRMP revision and EA, with the EA 

being a one‐year process. 
o Wildland Fire Management Plan 

 The contractor is gathering data to evaluate fire risk on the expanded ranges to 
propose new fuel breaks and treatment areas. 

 Current implementation includes a fuel break installation and fire scar 
restoration at B‐17. A reconnaissance survey is planned for May 2024 for fire 
scar restoration. 

 A stakeholder meeting is planned for July to discuss proposed methods and 
locations.  

o A member of the public asked why impacts from aircraft noise were being studied for 
the sage grouse. Ms. Schofield stated that the sage grouse is easily startled by noise and 
USGS and NDOW requested a specific noise study.  
 

 Cultural Resources Update 
Mr. Mike Baskerville, archaeologist at NAS Fallon, updated the IEC on the Navy’s cultural 
resources program. 

o B‐20 cultural resource survey:  
 The total inventory area is 118,000 acres. Crews have inventoried approximately 

73,590 acres (approximately 62%) to date.  
 The inventory has recorded 487 sites and 705 isolates. Isolates are typically lone 

pieces of glass or pottery unconnected to a site.  
 Sites documented include Paleo‐Indian sites, 11,500 to 7,500 years BP, along 

with historic mining sites, roads, and other sites.  
 Each field crew has a minimum of one Native American archaeological 

technician assigned.  
o B‐17 cultural resource survey: 

 Work has commenced on the inventory of 38,302 acres within the B‐17 
expansion area. Approximately 23,476 acres have been inventoried. 

 The Navy may contract with several companies to complete B‐17 inventories.  
o NAS Fallon housing expansion:  

 Initial work has begun on the expansion of the NAS Fallon housing area to the 
north of existing housing. Areas affected have been inventoried multiple times 
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for different projects. However, there about 40 acres have not been inventoried 
yet. Letters are being prepared for Native American consultation. 

o Fallon PA and ICRMP development: 
 The working draft Programmatic Agreement (PA) is complete and was sent to 

Tribal, county, and local governments and interested third parties for comment. 
Comments are due March 18, 2024. A revised working draft will be sent to the 
Advisory Council on Historic Preservation (ACHP) and the State Historic 
Preservation Officer (SHPO) after comments are incorporated. 

 Development of a new Integrated Cultural Resource Management Plan (ICRMP) 
has begun. Current information gaps were identified and will be updated. 

o Ms. Martinez asked how many new contractors would be needed to complete the 

surveys, and to ensure tribal and cultural monitors are present at the inventories in the 

new housing area. Ms. Martinez mentioned that that area was where two bodies were 

found and it will be important to ensure a detailed survey. Captain Tanner stated the 

new housing area is on federal property (on base) in areas previously surveyed for 

cultural artifacts or human remains. The Navy is aware of all sensitive areas on base. 

 

 Tribal Engagement Update 
Ms. Toni Burton, Tribal Relations Coordinator at NAS Fallon, updated the IEC on the Navy’s 
Tribal Engagement program. 

o Tribal Access Memorandum of Agreement (MOA):  

 The purpose is to establish a procedure on accessing FRTC ranges that captures 

the needs of Tribes and the Navy. 

 In November 2023, the Navy received the final round of tribal comments and is 

being routed for signatures within the Navy. It will then be forwarded to the 

Tribes for final approval and signatures. 

o Programmatic Agreement (PA): 

 In November 2023, the Navy sent the Draft PA to Tribes for review. In January 

2024, Government‐to‐Government consultations were held with Tribes, after 

which the Draft PA was sent to counties, BLM, and BOR. 

 March 2024 is the deadline for the first round of comments. The second Draft 

PA will be sent to Tribes, BLM, and BOR in May 2024. 

 

o Native American Graves Protection and Repatriation Act (NAGPRA) Consultation and 

Coordination: 

 The Navy is working with the National Parks Service to finalize a “Notice of 

Inventory Completion,” which will then be published in the Federal Register. 

 The Navy is discussing a plan for repatriation through Tribal consultation. 

 In January 2024, the new NAGPRA regulations took effect. DoD and Navy staff 

are training to integrate new regulations into current procedures. 

Call for Agenda Items for Next IEC Meeting 

 With the change in leadership in Churchill County, the IEC will elect a new Vice Chair. 

 If committee members have items to add to the agenda, please send to Chair Goicoechea, Ms. 
Schofield, or Captain Tanner. 
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Scheduling of Next IEC Meeting 

 The next IEC meeting will be held during the weeks of June 3‐7 or 10‐14. A poll will be sent out 
for the members to vote for their preferred date and time. 

Public Comment 

 No public comments were made during this comment period. The public comment period was 
closed. 

Adjourn 

 Commissioner Getto motioned to adjourn the meeting, with Chairwoman Cathi Tuni seconding 
the motion. The meeting was adjourned at 3:34 p.m.  
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Intergovernmental 
Executive Committee 

June 3, 2024

2:00 p.m. PDT

Nevada Department of Agriculture

405 21st St.

Sparks, NV 89431

Join the meeting online: https://mantech.zoomgov.com/j/1600698113

Call in by phone: 1‐669‐254‐5252 

Webinar ID: 160 069 8113
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Welcome and Member Roll Call
• Navy

• BLM

• BIA

• NDOW

• Nevada Dept. of Agriculture 

• Nevada DCNR

• Nevada Division of Minerals

• County Commissioners

• Churchill 

• Lyon 

• Mineral 

• Pershing 

• Nye

• Eureka

• Tribal Representatives

• Fallon Paiute Shoshone Tribe

• Walker River Paiute Tribe

• Tribal Representatives (continued)

• Yomba Shoshone Tribe

• Pyramid Lake Paiute Tribe

• Lovelock Paiute Tribe

• Duckwater Shoshone Tribe

• Battle Mountain Band Te‐Moak Tribe of Western 
Shoshone

• Elko Band Council Te‐Moak Tribe of Western 
Shoshone

• Fort McDermitt Paiute and Shoshone Tribes

• Reno‐Sparks Indian Colony

• South Fork Band Council Te‐Moak Tribe of Western 
Shoshone 

• Washoe Tribe of Nevada and California

• Wells Band Council Te‐Moak Tribe of Western 
Shoshone

• Winnemucca Indian Colony of Nevada

• Summit Lake Paiute Tribe

• Te‐Moak Tribe of Western Shoshone

• Yerington Paiute Tribe
16



June 3, 2024 IEC Agenda 

• Call to Order, Welcome, Member Roll Call

• Verification of Agenda Posting

• Approval of Agenda

• Public Comment

• New/Old Business

• Approval of March 4 Meeting Minutes

• Discussion/Possible Action: BLM Update

• Implementation Strategy Update

• Discussion/Possible Action: Navy Update 

• Implementation Strategy Update 

• Natural Resources Update

• Cultural Resources Survey Update

• Tribal Engagement Update

• Call for Agenda Items for Next IEC Meeting

• Scheduling of Next IEC Meeting

• Public Comment and Questions

• Adjourn
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USING ZOOM DESKTOP OR MOBILE APPLICATION

Type Your Comment

1) Click on the Q&A icon.

2) Type your name, organization (if applicable), and 
comment.

3) Your comment will be read by the moderator.

Speak Your Comment

1) Click on the RAISE HAND icon.

2) When it is your turn, the moderator will announce your 
name and prompt you to unmute your microphone.

3) Speak your name, organization (if applicable), and 
comment.

USING THE TELEPHONE

1) Press *9 to indicate you have a comment.

2) When it is your turn, the moderator will announce the last 4 
digits of your phone number and ask you to unmute your 
audio by pressing *6.

3) If your phone has a mute feature, make sure your phone is 
not muted.

4) Press *6 to unmute or mute yourself.

5) Speak your name, organization (if applicable), and comment.

• 3‐minute maximum 
per person

• Be courteous and 
respectful! 

• The Committee 
reserves the right to 
reduce the time or 
limit the total time 
allowed for public 
comment. 

Timer

Commenting Instructions
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New/Old Business

•Election of FRTC IEC Vice‐Chair
•Website Update

•National Defense Authorization Act (NDAA) and 
Record of Decision Commitments updated
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Approve March 4, 2024 Meeting Minutes

• Meeting minutes are included in FRTC IEC meeting package

• No changes received on draft minutes
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Supporting Text

NDAA 

BLM‐related actions in the National 
Defense Authorization Act (NDAA)

• Cadastral
• Realty Actions
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CADASTRAL

CADASTRAL UPDATES:

SEC. 2981. WITHDRAWAL AND RESERVATION OF PUBLIC LAND

Range B‐16 Status: On Schedule
• Field work almost complete, survey review underway
• Sand Canyon Road realignment and right‐of‐way (ROW) will determine 

northwest boundary survey timelines

Range B‐17 & Range B‐20 Status: Planning Initiated
• Survey Contract:

• BLM assisting Navy (NAVFAC SW) with development of survey 
contract to locate 120 miles of range boundary for fencing 
requirements

• BLM Federal Authority Surveys:
• BLM planning underway for areas requiring Federal Authority 

Surveys
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CADASTRAL

CADASTRAL UPDATES, CONTINUED:

SEC. 2907(b).  PUBLIC PURPOSE CONVEYANCES to Churchill County and City of 
Fallon

• Status: In Progress
• Preliminary coordination meeting with Churchill County and RCI 

representatives completed
• BLM determining potential survey needs for 16 parcels identified for 

conveyance to both parties

SEC. 2907(c). EXCHANGES between Churchill County and DOI
• Status: In Progress
• BLM determining potential survey needs for parcels to be conveyed to 

Churchill County and Department of Interior
• Preliminary coordination meeting with Churchill County and RCI 

representatives to be requested in coming months
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CADASTRAL

CADASTRAL UPDATES, CONTINUED:

SEC. 2922. CONVEYANCES TO LANDER COUNTY, NEVADA
• Status: In Progress
• Preliminary coordination with Lander County and U.S. Forest Service 

completed in January
• US Forest Service will be executing all survey needs for U.S. Forest Service 

Lands
• BLM will confirm any survey needs for parcels to be conveyed in 

coordination with Winnemucca District

24



CADASTRAL

CADASTRAL UPDATES, CONTINUED:

SEC. 2988 ‐ RESOLUTION OF WALKER RIVER PAIUTE TRIBE CLAIMS
• Status: Not Initiated
• Survey actions cannot be initiated until required environmental assessment 

by Bureau of Indian Affairs (BIA) is complete and Trust lands are identified
• Once Tribe determines lands for transfer, survey needs will be identified and 

coordinated

SEC. 2989 ‐ LAND TO BE HELD IN TRUST FOR THE FALLON PAIUTE SHOSHONE TRIBE
• Status: In Progress
• BLM Land Status Records have been updated to show new lands held in 

Trust
• Interagency Agreement has been initiated to fund survey work

• BLM/Bureau of Indian Lands Surveyor (BILS) are currently coordinating 
dates for meeting with BIA and Tribal Council to discuss survey 
requirements
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REALTY ACTIONS

• State Route 361 realignment

• B‐16 Sand Canyon road realignment

• Section 2988‐ Bureau of Indian Affairs – Walker River Paiute Tribe

• Section 2908 – Checkerboard Resolution Area

• Section 2907 – Land Conveyances and Exchanges
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REALTY ACTIONS

State Route 361 realignment

This project is functioning under the 
Memorandum of Understanding (MOU) 
between the Federal Highway Administration 
(FHWA), Nevada Department of 
Transportation (NDOT), and BLM.

Community Impact: Result in the portion of 
SR‐361 going through the expanded B‐17 
Weapons Danger Zone (WDZ). Rerouting the 
road to the exterior side of the Navy 
expansion.

Completed: NDOT sent the 
pre‐application letter to BLM. BLM 
participated in NEPA meetings with CA 
Group, Inc., on resource surveys.

Current: BLM to send SR‐361 
pre‐planning concurrence letter to NDOT 
with serialized number. BLM to continue 
meeting with CA Group, Inc., on pre‐NEPA 
tasks.

Next: BLM, NDOT, FHWA to schedule on‐site 
field visit of proposed SR‐361 realignment. 
CA Group, Inc., to present project to entire 
BLM Interdisciplinary Team.
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REALTY ACTIONS

B‐16 Sand Canyon road 
realignment

BLM is the lead agency on the NEPA
analysis.

Community Impact: Result in the closure 
of a portion of the existing Sand Canyon 
Road to general traffic and will be 
realigned.

Completed: BLM participated in March 
meeting with Churchill County, Bureau of 
Reclamation (BOR), and the Navy to 
address project design and processes.

Current: RCI submitted a SF‐299 draft for 
BLM and BOR to review. BLM provided 
feedback. Working with the Navy on 
timeline.

Next: Upcoming meeting on specific 
proposed route resource survey needs. PR 
under review by BLM Procurement 
Office. Deadline is July 11, 2024, and 
funding has been received.
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REALTY ACTIONS

Section 2988  Bureau of Indian Affairs 
–Walker River Paiute Tribe

BIA is the lead agency on 
the Environmental Site Assessment 
(ESA) with a 1‐year timeline from 
enactment date. BLM will transfer the 
legislated lands to the trust.

Community Impact: ESA is valid for
6 months after completed.

Completed: Assisted BIA on the ESA 
and provided land information on the 
area. ESA results submitted on 
May 7, 2024.

Current: BIA submitted ESA letter with 
results to Walker River Paiute Tribe.

Next: BLM will wait to hear from BIA 
and Walker River Paiute Tribe on next 
steps.
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REALTY ACTIONS
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REALTY ACTIONS

Section 2908 ‐ Checkerboard Resolution 
Area

BLM is the lead agency on the NEPA analysis.

Community Impact: The focus is for DOI and 
Churchill County and landowners in Churchill 
County to seek to consolidate Federal land and 
non‐Federal land ownership in Churchill 
County, NV.

Completed: Assigned a BLM Nevada State 
Lead Realty Specialist to draft the 
Checkerboard Resolution Implementation 
Strategy Plan.

Current: BLM State Realty Specialists reached 
out to Resource Concept Inc for a market 
analysis and continues to draft the plan.

Next: Need to identify federal priority areas in 
Churchill County with BOR to align to the 
Southern Nevada Public Land Management Act 
(SNPLMA) process.
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REALTY ACTIONS

Section 2907 – Land Conveyances and 
Exchanges
25,386 acres of Churchill County lands and 13,920 acres of 
Federal Lands are identified for exchange.

Community Impact R&PPs to Churchill County:
• Section 2907 also identifies 6,892 acres of Federal land for 

conveyance to Churchill County for the public purposes of
• constructing and operating a new fire station
• expansion of an existing wastewater treatment facility
• operation or expansion of existing gravel pits and rock 

quarries (10)
• construction and operation of public recreational facilities (3)
• 212 acres to the City of Fallon

Churchill County four priorities:
1. Township 19.N Ranges 28.E and Range 29.E
2. Township 19.N, Ranges 29.E and Range 30.E
3. Section 2, Township 19.N, Range 26.E
4. Sections 26, 27, 34 and 35, Township 22.N, Range 26.E

Completed: Participated in an April 17th meeting to discuss next steps 
on land exchange and conveyances and processes.

Current: BOR and Churchill County in discussion on priority parcels to be 
exchanged. BLM and BOR are discussing lead agency roles on NEPA 
analysis.

Next: BLM to submit questions to DOI Solicitors for opinion about the 
flexibility on land exchanges. Churchill County, BOR, and BLM to revisit 
the priorities and discuss next steps.

#4 in WDO
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9
**Note:  dates/plans subject to change**

Fallon Range Training Complex
Modernization Implementation Plan

Intergovernmental Executive Committee Meeting

Liz Barris

FRTC Modernization Program Manager
June 3, 2024
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Agenda

1. Funding Types

2. MILCON Program

3. B-16 Timeline

4. Range Overview Slide

5. Grazing Payment for Losses

6. Recent Accomplishments

7. 3-Month Look Ahead

8. More Information
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Funding Types

Generally, Two Types of Funding for Program:

• Operations and Maintenance (O&M) Funds which are 1-year funds

• Predominately for natural/cultural resources and NEPA
• These funds are programmed in advance
• Funds are available within the year of execution
• These funds need to be issued on a contract by September 30

• Military Construction (MILCON) Funds which are 5-year funds

• Includes most of the Real Estate actions
• Infrastructure relocations
• Appropriated by Congress
• Design vs Construction

FRTC-M Program Expenses:  ROD/NDAA Commitments and Project Costs have been Programmed
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Brief Description / StatusProject NameFY
Plan

Non-Fed. land acquisition, grazing allotment permit 
modification/payments, B-16 fence, water rights.
FUNDS AVAILABLE

P442 Training Range Land Acquisition 
– Phase 1

21

Non-Fed. land acquisition, grazing allotment permit 
modification/payments, water rights, and nominal mining 
claim payments.

P445 Training Range Land Acquisition 
– Phase 2

25
UPL

Sand Canyon NEPA:  BLM lead; Lone Tree Road NEPA:  
Navy Lead.  Funds transfer underway to Churchill County 
for Design.  Design and construction lead:  Churchill County.

P448 Sand Canyon Relocation B-16 + 
Lone Tree Road improvement

25 
UPL

SR 361 and natural gas pipeline relocation and Navy range 
improvements.  SR361 NDOT lead; Pipeline Great Basin 
Lead.

P444 Range Training Complex B-17 
Improvements

26

Non-Fed. land acquisition, water rights; infrastructure 
utilities. Monopoles design/NEPA/roads.  

P446 Range Training Complex with 
Land Acquisition – Phase 3

26

Pole Line Road RelocationP447 Pole Line Rd B-2028

MILCON Program

Scope/Cost Amounts are Validated and Refined as it gets closer to Appropriation:  
NEPA/Design/Advanced Studies/Rights-of-Way need to be completed prior to construction  

Acronyms:  FY – Fiscal Year, UPL – unfunded priority list
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B-16 Timeline

FY28FY27FY26FY25FY24

Q4Q3Q2Q1Q4Q3Q2Q1Q4Q3Q2Q1Q4Q3Q2Q1Q4Q3Q2Q1

B-16 Path to FOC

Boundary Survey

Range Improvements

Grazing Permit 
Modifications

Mining Claim  
Payments

Lone Tree Rd. 
Improvement

Sand Canyon Rd. 
Relocation

(Starting with Existing Fence) Fence & Gate Construction

Boundary Survey

Range NEPA EA

Mining Claim Payments

Grazing Permittee Improvement Removal

Allotment Appraisal

Design Funds 
Transfer

Design Funds 
Transfer

NEPA

Design
Lone Tree Rd. 
Construction

NEPA

SF299

Sand Canyon Rd. 
Construction

BLM ROW Process

Design

Expanded 
Capability

Churchill CountyNavy Actions BLM ActionsKey: **Schedules dependent on 
NDAA and MILCON funding 
and other entity timelines. 
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Range Overview Slide

FY31FY30FY29FY28FY27FY26FY25FY24

Q4Q3Q2Q1Q4Q3Q2Q1Q4Q3Q2Q1Q4Q3Q2Q1Q4Q3Q2Q1Q4Q3Q2Q1Q4Q3Q2Q1Q4Q3Q2Q1

DVTA

B-16

B-17

B-20

SR361 NEPA / Design / Land Transfer / ROW

Sand Canyon NEPA / Planning / ROW 

Lone Tree Rd NEPA & Planning

Private Land Acquisition

Grazing Permit Appraisal / Payment Process

Mining Claim Payments

Mining Claim Payments

Pipeline NEPA / Design / FERC Process

Private Land Acquisition

Pole Line Rd. NEPA

Private Land Acquisition 

Mining Claim Payments

Pole Line Construction

Monopoles & PEB Construction

SR361 Relocation Construction

Pipeline Relocation

L
Tree Construction

Lone 
Tree Construction

S d C
Construction
Sand Canyon 
Construction

Fence & Gate

g
Pole Line 
Design

Boundary Survey

Boundary Survey 

Churchill 
County

NDOTNavy 
Actions

BLM ActionsKey: 

Monopole & PEB NR/CR/NEPA

Fence & Gate 

Fence & Gate

Grazing Permit Appraisal / Payment Process

Great Basin Other Counties

Grazing Permit Appraisal / Payment Process

**Schedules dependent on 
NDAA and MILCON funding 
and other entity timelines. 

Boundary Survey

Cultural Resource 106 Survey & Consultation

Cultural Resource 106 Survey & Consultation

Note:  Fence  and On-Range Improvements will require NEPA; these efforts are combined for NEPA and 
may impact overall timelines.  Team continues to evaluate what can be done concurrently/faster.  
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Grazing Payment for Losses 

• Approach
• In addition to previous approach communicated

• Adding business valuations

• Funds currently available for payment in P442 and more funds in P445

• Status
• Awarded contract modification to include business valuations

• BOR/Navy have communicated no losses to one B-16 permittee

• Next Steps
• Letters to be sent to remaining permittees outlining the business valuation plan

• Business valuation process likely request information from all permittees

• Complete two B-16 permit appraisals; meet to discuss

• Grazing permit meeting update – summer – separate from IEC

• Phasing plan – B-16, B-17 and B-20
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Recent Accomplishments
-

NotesCompletedTask
MAR 24Intergovernmental Executive Committee

Business valuationMAR 24Grazing Permittee Meeting

Quarterly syncMAR 24BLM Coordination Meeting

MAR 24Received NDOT’s NEPA Schedule SR361

Resource reportsAPR 24Received Great Basin’s Schedule

MAY 24Issued Grazing Business Valuation Mod
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3-Month Look Ahead

NotesEndStartTask
With Tribes-DEC22Tribal Access MOA

BLM contract underway-AUG23Sand Canyon Bio. Surveys Awd

Prioritizing B-16-MAR23B-16 Draft Grazing Appraisals

Prioritizing DVTA-MAR23DVTA Private Land Appraisals

Anticipate contract award JUN24MAY24MAY24Issue RFP for ICRMP Revision

Funds to CC for DesignJUN24JAN24Sand Canyon/Lone Tree Funds

Navy Lead: underwayJUL4JAN24Lone Tree Road NEPA

Navy Lead: underwaySEP24MAR24B-16 Range+Fence Surveys
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More Information

www.frtcmodernization.com
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Natural Resources Program
Intergovernmental Executive Committee 

Brief 
Zack Bowers
June 3, 2024
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30 NAVFAC Southwest30

Natural Resources

Natural Resources Plan Revisions
Wildland Fire Management Plan status

–Contractor preparing draft
•Start receiving draft sections June 2024

•Stakeholder review of updates in Fall

•EA is planned for revised WFMP

Current WFMP Implementation
–Fuel break installation - B17 priority, 
proposed methods in development

–B17 fire scar restoration 
• Reconnaissance survey planned for 
June 8-16

–Meeting planned for July to discuss proposed 
methods and locations
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31 NAVFAC Southwest31

Natural Resources

Integrated Natural Resources 
Management Plan (INRMP) Revisions
•Currently receiving first draft, certain sections 
for review

•Scheduled to have final by March 2025

Environmental Assessment for INRMP 
•Scheduled to start Nov. 2024

•Public review draft currently scheduled for 
June 2025

•Final EA is currently scheduled for Dec. 2025
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Questions?
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Cultural Resources Program 
Intergovernmental Executive Committee 

Brief 
Mike Baskerville 

June 3, 2023
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34 NAVFAC Southwest34

B-20 Inventory 

• Inventory of 118,000 acres of B-20 Range expansion.

•Crews have inventoried approximately 75,443 acres 
(approx.  62%).

–Based on information received, inventory has documented 
487 sites and 705 isolated cultural finds. 

–Sites documented date from 11,500 years B.P. to 
150 years B.P. and historic mining sites.
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35 NAVFAC Southwest35

B-17 Inventory 

•Work is proceeding with approximately 36,827 acres 
currently under contract to survey.

•Approximately 34,595 acres has been inventoried.

•NAS Fallon has provided data for future inventories of 
B-17 to Navy Region SW. Total acreage for those 
inventories is 97,000. 

•Work plans associated with B-17 inventories will be 
updated when funding for those inventories is 
available.  
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36 NAVFAC Southwest36

Cultural Resource Surveys
Native  American Participation 

•Native American participation in expansion inventories 
is being reorganized to increase participation and to 
ensure all important to regional Native American 
culture are documented. 
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37 NAVFAC Southwest37

Fallon PA Development and ICRMP 

•A Programmatic Agreement (PA) Draft was circulated 
to the affected counties, the public, Native American 
Tribes, federal agencies, and additional interested 
parties. Comments were due March 17. 

•A revised Draft was sent to tribes on May 8.

•Development of a new Integrated Cultural Resources 
Management Plan (ICRMP) has been contracted. A 
draft is expected in December and will be shared.     
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Questions?
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Tribal Engagement Program 
Intergovernmental Executive Committee

Toni Burton, Tribal Relations Coordinator
June 3, 2024
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40 NAVFAC Southwest40

Program Updates

Tribal Access Memorandum of Agreement (MOA)
• Purpose: To establish a procedure for accessing the FRTC ranges 
based on the needs of each affected Tribe and the Navy

• 2024 Progress
– Mar 2024: Navy sent final draft to Tribes for review

– Apr 2024: Received comments from Fallon Paiute-Shoshone Tribe

– NAS Fallon will work with Tribes to schedule a consultation meeting to 
discuss additional questions and comments
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41 NAVFAC Southwest41

Program Updates

Draft Programmatic Agreement
• 2024 Progress

– Jan 2024: Tribal consultation meeting – first look at draft document

– Mar 2024: Deadline for all comments from Tribes

– May 2024: Revised draft document sent to Tribes for review

• Next Steps
– NAS Fallon will work with Tribes to schedule a consultation 
meeting to discuss additional questions and comments

– This PA will be reviewed by the Tribes and signed by the 
Nevada State Historic Preservation Officer (SHPO) and 
Advisory Council on Historic Preservation (ACHP)
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42 NAVFAC Southwest42

Program Updates

Cultural Resource Survey Reorganization
• Apr 2024: Navy met with Tribes to discuss cultural resources 
surveys for ranges B-17, B-20

– Navy proposed restructuring current method of surveys to 
enhance data collection of Tribal perspective of sites and 
areas of traditional cultural importance

– Tribal monitors will field-review existing contractor survey 
results while also providing additional Tribal perspective

– NAS Fallon will work with Tribes to schedule a consultation 
meeting to discuss additional questions and comments to 
implement field crews
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Toni A. Burton, Tribal Relations Coordinator
Office: (775) 426-3605
Cell: (775) 686-8283

Email: toni.a.burton.civ@us.navy.mil

NAS Fallon 4755 Pasture Road, Bldg. 307
Fallon, NV 89406-5000

www.frtcmodernization.com
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Next IEC Meeting

• Call for agenda items

• Schedule next meeting 

• Proposed date

• Location
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USING ZOOM DESKTOP OR MOBILE APPLICATION

Type Your Comment/Question

1) Click on the Q&A icon.

2) Type your name, organization (if applicable), and 
comment/question.

3) Your comment/question will be read by the moderator.

Speak Your Comment/Question

1) Click on the RAISE HAND icon.

2) When it is your turn, the moderator will announce your 
name and prompt you to unmute your microphone.

3) Speak your name, organization (if applicable), and 
comment/question.

USING THE TELEPHONE

1) Press *9 to indicate you have a comment/question.

2) When it is your turn, the moderator will announce the last 
4 digits of your phone number and ask you to unmute your 
audio by pressing *6.

3) If your phone has a mute feature, make sure your phone is not 
muted.

4) Press *6 to unmute or mute yourself.

5) Speak your name, organization (if applicable), and 
comment/question.

• 3‐minute maximum 
per person

• Be courteous and 
respectful! 

• The Committee 
reserves the right to 
reduce the time or 
limit the total time 
allowed for public 
comment/question. 

Timer

Comment/Question Instructions
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Adjourn

Thank you! 
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